INITIAL PROJECT PLANNING

CrimeVision — Intelligent Multimodal Forensic Analysis Platform

Date	Team ID	Project Name	Planning Basis
1 November 2026	[Enter Team ID]	CrimeVision	Prototype milestones and current implementation

Product Backlog, Sprint Schedule, and Estimation

The backlog below adapts the supplied template's user-story, priority, story-point, and sprint fields to CrimeVision's evidence registration, analysis, and investigation workflow. Sprint dates are proposed planning dates; adjust them to your team's actual schedule.

Sprint	Functional Requirement (Epic)	Story ID	User Story / Task	Points	Priority	Team Members	Sprint Start	Sprint End (Planned)
Sprint 1	Project setup	CV-01	As a developer, I can create the project environment and dependency list so the application can be installed and checked consistently.	2	High	[Names]	01 Oct 2026	05 Oct 2026
Sprint 1	Environment verification	CV-02	As a developer, I can verify Flask, OpenCV, PyTorch, Ultralytics, Whisper, FFmpeg, and related dependencies so supported workflows can run.	3	High	[Names]	01 Oct 2026	05 Oct 2026
Sprint 2	Case management	CV-03	As a user, I can create and view cases so evidence and analysis records can be organized by case.	3	High	[Names]	06 Oct 2026	12 Oct 2026
Sprint 2	Evidence registration	CV-04	As a user, I can upload image, video, or audio files to a case so that evidence is registered with its metadata.	5	High	[Names]	06 Oct 2026	12 Oct 2026
Sprint 3	Image analysis	CV-05	As a user, I can run supported object detection on an image so that potential objects of interest are highlighted for review.	5	High	[Names]	13 Oct 2026	19 Oct 2026
Sprint 3	Audio/video processing	CV-06	As a user, I can use supported audio transcription and video/frame processing workflows to assist media review.	5	Medium	[Names]	13 Oct 2026	19 Oct 2026
Sprint 4	Saved analysis	CV-07	As a user, I can save analysis results against a case and retrieve them later so prior findings can be revisited.	3	High	[Names]	20 Oct 2026	26 Oct 2026
Sprint 4	Investigation interface	CV-08	As a user, I can browse registered evidence and saved analyses in the investigation interface.	3	High	[Names]	20 Oct 2026	26 Oct 2026
Sprint 5	Integration and validation	CV-09	As a developer, I can run end-to-end checks and fix integration issues so the demonstrable workflows operate reliably.	3	High	[Names]	27 Oct 2026	31 Oct 2026
Sprint 5	Documentation and handover	CV-10	As a reviewer, I can read the architecture, resource requirements, limitations, and usage notes to understand the prototype accurately.	2	Medium	[Names]	27 Oct 2026	01 Nov 2026

Planning note: The environment setup and dependency verification are marked as completed in the project notes. Other items reflect the project's implementation milestones and should be marked complete only where confirmed in the current build. Replace [Enter Team ID] and [Names], and revise the proposed dates to match the team's actual sprint history.